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Sun. 30 Mon. 31

8:00 am - 11:59 pm  

Installation.

Tue. 1

12:00 am - 11:59 pm  

Installation.

Wed. 2

12:00 am - 11:59 pm  

Installation.

Thu. 3

12:00 am - 11:59 pm  

Installation.

Fri. 4

12:00 am - 11:59 pm  

Installation.

Sat. 5

12:00 am - 11:59 pm  

Installation.
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Sun. Mon. Tue. Wed. Thu. Fri. Sat.

1

12:00 am - 11:59 pm 

Installation.

2

12:00 am - 11:59 pm 

Installation.

3

12:00 am - 11:59 pm 

Installation.

4

12:00 am - 11:59 pm 

Installation.

5

12:00 am - 11:59 pm 

Installation.

6

12:00 am - 11:59 pm 

Installation.

7

12:00 am - 11:59 pm 

Installation.

8

12:00 am - 11:59 pm 

Installation.

9

12:00 am - 11:59 pm 

Installation.

10

12:00 am - 11:59 pm 

Installation.

11

12:00 am - 11:59 pm 

Installation.

12

12:00 am - 11:59 pm 

Installation.

13

12:00 am - 11:59 pm 

Installation.

14

12:00 am - 11:59 pm 

Installation.

15

12:00 am - 11:59 pm 

Installation.

16

12:00 am - 11:59 pm 

Installation.

17

12:00 am - 11:59 pm 

Installation.

18

12:00 am - 11:59 pm 

Installation.

19

12:00 am - 11:59 pm 

Installation.

20

12:00 am - 11:59 pm 

Installation.

21

12:00 am - 11:59 pm 

Startup & Testing.

22

12:00 am - 11:59 pm 

Startup & Testing.

23

12:00 am - 11:59 pm 

Startup & Testing.

24

12:00 am - 11:59 pm 

Startup & Testing.

25

12:00 am - 11:59 pm 

Startup & Testing.

26

12:00 am - 11:59 pm 

Startup & Testing.

27

12:00 am - 11:59 pm 

Beamline Commissioning.

28

12:00 am - 11:59 pm 

Beamline Commissioning.

29

12:00 am - 11:59 pm 

Beamline Commissioning.

30

12:00 am - 8:00 am 

Beamline Commissioning.

8:00 am - 8:00 pm Ted 

Raab.
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Sun. 6

12:00 am - 11:59 pm  

Installation.

Mon. 7

12:00 am - 11:59 pm  

Installation.

Tue. 8

12:00 am - 11:59 pm  

Installation.

Wed. 9

12:00 am - 11:59 pm  

Installation.

Thu. 10

12:00 am - 11:59 pm  

Installation.

Fri. 11

12:00 am - 11:59 pm  

Installation.

Sat. 12

12:00 am - 11:59 pm  

Installation.
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Sun. 13

12:00 am - 11:59 pm  

Installation.

Mon. 14

12:00 am - 11:59 pm  

Installation.

Tue. 15

12:00 am - 11:59 pm  

Installation.

Wed. 16

12:00 am - 11:59 pm  

Installation.

Thu. 17

12:00 am - 11:59 pm  

Installation.

Fri. 18

12:00 am - 11:59 pm  

Installation.

Sat. 19

12:00 am - 11:59 pm  

Installation.



ALS BL 1.4Weekly page Apr. 20, 2003
Week 16 Days 110-116

Printed for Michael Martin (Dec. 17, 2002 @ 9:48 am)Oracle page 5

12am 

1am 

2am 

3am 

4am 

5am 

6am 

7am 

8am 

9am 

10am 

11am 

12pm 

1pm 

2pm 

3pm 

4pm 

5pm 

6pm 

7pm 

8pm 

9pm 

10pm 

Sun. 20

12:00 am - 11:59 pm  

Installation.

Mon. 21

12:00 am - 11:59 pm  

Startup & Testing.

Tue. 22

12:00 am - 11:59 pm  

Startup & Testing.

Wed. 23

12:00 am - 11:59 pm  

Startup & Testing.

Thu. 24

12:00 am - 11:59 pm  

Startup & Testing.

Fri. 25

12:00 am - 11:59 pm  

Startup & Testing.

Sat. 26

12:00 am - 11:59 pm  

Startup & Testing.
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Sun. 27

12:00 am - 11:59 pm  

Beamline Commissioning.

Mon. 28

12:00 am - 11:59 pm  

Beamline Commissioning.

Tue. 29

12:00 am - 11:59 pm  

Beamline Commissioning.

Wed. 30

12:00 am - 8:00 am  

Beamline Commissioning.

8:00 am - 8:00 pm  

Ted Raab.

Thu. 1

8:00 am - 6:00 pm  

John Bradley.

Fri. 2

8:00 am - 8:00 pm  

Ben Gilbert.

Sat. 3

8:00 am - 8:00 pm  

Ben Gilbert.


